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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	01/11/2008
	Next Meeting Date:
	01/24/2008

	Attendees: 
	Teresa Patton , Deb Tucker, Kathy McGinn, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Doug Babcock, Jessica Tinker, Mathew Timmermann.

	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	OPEN
	ALL
	1/11/2008
	1/11/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort

	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0

	CLOSED
	ALL
	12/13/2007
	11/02/2007

	5. 
	Both vendors and carriers are asked to consult with their legal/regulatory teams in order to find out what, if any, information regarding volume for performance testing can be shared at the WTC subcommittee

	CLOSED
	ALL
	12/13/2007
	1/11/2008

	6. 
	Everyone is asked to consider about some off the test cases that they will like to see included in WICIS 4.0 test plan document
	CLOSED
	ALL
	12/13/2007
	1/11/2008



	Record significant Topics, Presenters, Decisions:


Discussions:

· The subcommittee reviewed the WNP Interoperability Testing document for WICIS 4.0. There were changes made to the document on several sections. A revised draft will be sent by Teresa Patton to all. Request to the participants: all are asked to kindly review the document and send any feedback/discrepancies prior to our next meeting to Teresa Patton. 

· The subcommittee participants discussed the possibility of errors related to the stored-status/ validation-status messages. As a result, carriers are advised to fully understand the likelihood of the errors occurring at the vendor level, and yet not being visible at the OSS level. Carriers should work with their respective vendors to plan how to avert from such scenario. 

· New Action item #1: Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. Currently, the below schedule is assumed it will be supported by all participants.

· Action item #2: this action item was closed. This test case should be impossible to be carried out. However, if there is a system that allows for such test case, then the carrier is advised to work with their vendors in order to prevent this system malfunction in the future. 

· Action item #5: this action item was closed. The carriers informed their vendors that this should/will be a trust that is placed upon the vendors to test the performance and throughput for their respective WICIS solutions. 

Upcoming Meetings

· Next meeting is scheduled for Thursday January 24th 2008 at 2pm –4pm ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )


Test Schedule – Will include in each iteration of our meeting minutes


Vendor to Vendor Testing Schedule 
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2/15/2008

4.0.0 ICP Delivery

2/15/2008-3/12/2008

Carrier Regression Testing

3/6/2008-4/30/2008

Vendor Testing

5/1/2008-5/15/2008

InterCarrier 

Configuration

9/15/2008

WICIS 4.0.0 Flashcut

8/6/2008-9/3/2008

Fix / Re-Test

11/12/2007-2/8/2008

WICIS 4.0.0 Test Plan

5/1/2008-7/30/2008

Vendor Performance

Testing

5/15/2008-8/6/2008

Intercarrier Testing

2/1/2008

WICIS 4.0.0 Test Plan/Document

Completed

2/15/2008-3/5/2008

Vendor Testing 

Configuration

9/3/2008

4.0.0 ICT Completed


oleObject1.bin
￼�

￼�

�

�

�

�

�

�

�

�

￼ - ￼�

Interval Description�

�

�

￼�

Milestone Description�


