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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	01/24/2008
	Next Meeting Date:
	01/24/2008

	Attendees: 
	Teresa Patton , Deb Tucker, Lavinia Rotaru, Kathy McGinn, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Doug Babcock, Jessica Tinker, Mathew Timmermann, Tina Plaisance, Lonnie Keck, Chip Nelson, Brigitte Witt, Joe Cudo. 

	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort

	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0

	CLOSED
	ALL
	12/13/2007
	11/02/2007



	Record significant Topics, Presenters, Decisions:


Discussions:

· The subcommittee reviewed the WNP Interoperability Specification document for WICIS 4.0. There were changes made to the document on several sections. A revised draft will be sent by Teresa Patton to all. Request to the participants: all are asked to kindly review the document and send any FINAL feedback/discrepancies prior to our next meeting to Teresa Patton. This will assist to finalize the document on our next meeting. 


· Action item #1: This action item was closed. Both carriers and vendors reported that there aren’t any changes to their WICIS 4.0 testing schedules.

Vendor to Vendor Testing:  3/6/08 – 5/15/08  
Inter-carrier Testing:  5/19/08 – 8/08/08 


Upcoming Meetings

· Next meeting is scheduled for Thursday February 7th 2008 at 2pm –3pm ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )


Test Schedule – Will include in each iteration of our meeting minutes


Vendor to Vendor Testing Schedule 


[image: ]
image1.png
Task Name. Duration Start Finish ~ Predecessors
=/ WICIS 4.0.0 INTERCARRIER TESTING 216days Mon 1111207 Fi9/508
= Develop WICIS 4.0.0 ntercartier Test PlanDocument 63days Mon 111207 Wed 2608
Develop List of Test Scenarios to be included 15days| Mon 111207 Fri 11730107
Define test steps for each Test Scenario 30days|  Mon12/3i07 Fri11/08 3
Finalize Intercarrier Test Document 45days  Thu12Bi07”  Wed 2/6i08 3
WICIS 4.0.0 Intercartier Test PlanDocumentation Completed Odays | Wed 26008 Wed 26108 2
WICIS 4.0.0 ICP Application/System Available Odays | Fri 21508 Fri 21508
I WICIS 4.0.0 Testing 147days Fi2508 Fi9/5108
Canier Regression Testing 1iwks  Fri21508  Wed 430008 7
I Vendor to Vendor Testing 66days  Fi21508  Thu5/1508 6,7
Vendor to Vendor Testing Configuration 3wks  Fri21S08  Wed 315008
Vendorto Vendor Testing (Functional & Performance) 102wks  Thu3Bios  Thusisios 11
Vendor to Vendor Testing Completed Odays | Thu51508 | Thu51508 12
ElInterCarrier Testing 90days  Mon5508 Fi9/5108
Intsrcanisr Testing Configuration 18wks  Moni508  Thusfsis
Intercarrier Testing 12wks  Mon 5i19108 Fri&/6i08 12,159
Re-Testany fies delivered /1ssues found throughout ICT 4wk Mongi1108 Fri 9508 16
WICIS 4.0.0 Intercartier Testing Completed 0days Fri9/508 Fri9/508 | 17
WICIS 4.0.0 Testing Completed 0days Fri9/508 Fri9/508 | 14

WICIS 4.0.0 IMPLEMENTATION

0days

Sun 9/14/08

Sun 9/14/08




