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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	10/11/2007
	Next Meeting Date:
	11/01/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Kathy McGill, Anh Nguyen, Mohamed Samater, David Lund, Joe Cudo, Tina Plaisance, Mathew Timmermann, Linda Meyn. 


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to think about the date they project their WICIS 4.0 testing will ideally be completed. 

	OPEN
	    ALL
	10/05/2007
	09/28/2007

	2. 
	NeuStar will reach out to it’s customers to ask if they can hold off opening flood gates in the flash-cut night.
	CLOSED
	 Mubeen
	09/28/2007
	09/21/2007

	3. 
	Everyone is asked to think about some off the test cases they’ll like to see included in WICIS 4.0 test plan document
	Deferred pending WICIS 3.1 project completion
	ALL
	08/23/07
	08/02/2007

	4. 
	Co-Chairs to ask Syniverse if they can conduct testing with NeuStar on the week of August 20th instead of the week of the 27th
	CLOSED
	Co-Chairs
	08/02/2007
	08/02/2007



	Record significant Topics, Presenters, Decisions:


Discussions:

· The team discussed if there were any new issues needed to be reported. None at this time.
· Everyone stated that they are ready for WICIS 3.1 deployment. 
· Good luck to all of us for a great and faultless deployment.




The following is the finalized WICIS 3.1 ICT Test Schedule:







Upcoming Meetings

· Next meeting is scheduled for Thursday November 1st 2007 at 3pm EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117



Test Schedule – Will include in each iteration of our meeting minutes


Vendor to Vendor Testing Schedule 

· NeuStar with Verisign   –   Sep 17—21   Complete and successful
· Verisign with Syniverse –  Sep 4—7       Complete and successful
· Syniverse with NeuStar –   Aug 27—30  Complete and successful
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WEEK CARRIER A CARRIER B START DATE END DATE STATUS

Alltel AT&T 22-Aug 24-Aug Stopped

Neustar Syniverse 27-Aug 30-Aug Complete

Verisign Syniverse 4-Sep 7-Sep Complete

Alltel AT&T 10-Sep 14-Sep Completed

AT&T Sprint/Nextel 10-Sep 13-Sep Completed

RCC Sprint/Nextel 17-Sep 19-Sep Completed

US Cellular VZW 18-Sep 21-Sep Completed

AT&T VZW 18-Sep 18-Sep Completed

AT&T Triton PCS 17-Sep 21-Sep NOT TESTED

Verisign Neustar 17-Sep 21-Sep Completed

Alltel AT&T Completed

RCC Dobson 20-Sep 21-Sep Completed

RCC VZW 24-Sep 25-Sep Completed

RCC USC 26-Sep 28-Sep Completed

AT&T Metro PCS 24-Sep 28-Sep Scheduled

VZW T-Mobile 25-Sep 25-Sep Completed

VZW Sprint/Nextel 26-Sep Completed

AT&T USC 1-Oct 5-Oct Completed

T-Mobile Sprint/Nextel 1-Oct 5-Oct Completed

RCC Inland Cellular 1-Oct 2-Oct NOT TESTED

SEPT      17th - 

21st

SEPT      24th - 

28th

OCT         

1st - 5th

OCT         

8th  - 12th
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20th - 24th

SEPT         
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10th - 14th

WICIS 3.1.0 INTERCARRIER TESTING SCHEDULE

AUGUST       

27th - 31st
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		WICIS 3.1.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		AUGUST  20th - 24th		Alltel		AT&T		22-Aug		24-Aug		Stopped

		AUGUST       27th - 31st		Neustar		Syniverse		27-Aug		30-Aug		Complete

		SEPT         3rd - 7th		Verisign		Syniverse		4-Sep		7-Sep		Complete

		SEPT      10th - 14th		Alltel		AT&T		10-Sep		14-Sep		Completed

				AT&T		Sprint/Nextel		10-Sep		13-Sep		Completed

		SEPT      17th - 21st		RCC		Sprint/Nextel		17-Sep		19-Sep		Completed

				US Cellular		VZW		18-Sep		21-Sep		Completed

				AT&T		VZW		18-Sep		18-Sep		Completed

				AT&T		Triton PCS		17-Sep		21-Sep		NOT TESTED

				Verisign		Neustar		17-Sep		21-Sep		Completed

				Alltel		AT&T						Completed

				RCC		Dobson		20-Sep		21-Sep		Completed

		SEPT      24th - 28th		RCC		VZW		24-Sep		25-Sep		Completed

				RCC		USC		26-Sep		28-Sep		Completed

				AT&T		Metro PCS		24-Sep		28-Sep		Scheduled

				VZW		T-Mobile		25-Sep		25-Sep		Completed

				VZW		Sprint/Nextel		26-Sep				Completed

		OCT         1st - 5th		AT&T		USC		1-Oct		5-Oct		Completed

				T-Mobile		Sprint/Nextel		1-Oct		5-Oct		Completed

				RCC		Inland Cellular		1-Oct		2-Oct		NOT TESTED

		OCT         8th  - 12th
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