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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	11/01/2007
	Next Meeting Date:
	11/29/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Chris Elijah, Anh Nguyen, Lavinia Rotaru, Mohamed Samater, David Lund, Joe Cudo, Tina Plaisance, Linda Meyn, Doug Babcock, Mathew Timmerman,  Brigitte Witt.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0

	OPEN
	ALL
	11/29/2007
	11/02/2007

	2. 
	Both vendors and carriers are asked to consult with their legal/regulatory teams in order to find out what, if any, information regarding volume for performance testing can be shared at the WTC subcommittee

	OPEN
	ALL
	11/29/2007
	11/02/2007

	3. 
	Everyone is asked to consider about some of the test cases that they will like to see included in WICIS 4.0 test plan document
	OPEN
	ALL
	11/29/2007
	11/02/2007

	4. 
	Ask ATIS whether the WTC can use the WICIS 4.0 use cases for WTC Testing Document 

	CLOSED
	Deb Tucker
	11/29/2007
	11/02/2007



	Record significant Topics, Presenters, Decisions:


Discussions:


· The subcommittee discussed lessons learned from WICIS 3.1 testing/deployment. See attached document for the comments thus far. In addition, participants are asked to add any other feedback they have on their WICIS 3.1 experience:


· The subcommittee discussed the need for performance testing to be carried out by the vendors prior to Inter-carrier testing. There was a suggestion that those two efforts can happen in tandem; however, service providers indicated that they prefer vendor to vendor testing completes prior to ICT due to the fact that most of service providers will be using vendor provided platforms to conduct their testing.

· Subcommittee participants agreed that each service provider should work with their respective vendors to identify performance testing metrics for testing purposes.

· The subcommittee agreed that there are benefits with face to face meetings; therefore, WTC participants that will be attending at OBF#100 will try to meet in order to discuss current matters. 

· Action item that was assigned to Deborah Tucker with VZW is closed. Deborah asked ATIS whether we can use direct copy and paste WICIS 4.0 use cases from ATIS’s WICIS document. ATIS indicated that the WTC will not be able to use a direct copy and paste. Thereby, the subcommittee will need to take the different scenarios and create our own test cases based on the use cases. Furthermore, Deborah Tucker volunteered to do this component of the document. THANK YOU! 


Upcoming Meetings

· Next meeting is scheduled for Thursday November 29th 2007 at 2pm EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117




Test Schedule – Will include in each iteration of our meeting minutes


Vendor to Vendor Testing Schedule 




No schedule for WICIS 4.0 yet.
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Lessons Learned from WICIS 3.1 Testing and Rollout

The following are lessons learned from the testing and rollout of WICIS 3.1.0 provided by service providers.  The items listed are not in any particular order other than the order in which they were received.

		#

		Lesson Learned



		1.

		Service providers needed to start testing as early as possible.



		2.

		Be sure to complete full testing between Trading Partners using different vendors as well as Trading Partners using the same vendor.



		3.

		Be prepared for testing dates and timelines to change frequently.  Internal test system availability with each carrier can and will change frequently - especially when you least expect it.



		4.

		Ensure to validate with your vendor that the correct WICIS capability is turned on prior to commencing your testing effort.



		5.

		Be prepared to take down your OSS systems before the deployment in order to reduce foul out ports due to the WICIS upgrade.



		6.

		Ensure to leave adequate time between when you finish testing and the deployment date. 



		7.
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