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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	04/03/2008
	Next Meeting Date:
	04/18/2008

	Attendees: 
	Teresa Patton , Chris Elijah, Kathy McGinn, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Joe Cudo, Tina Plaisance, Mathew Timmermann, Chip Nelson, Briggite Witt, Joshuah  Stepp, Joel Lavalley, Anh Nguyen, Doug Babcock, Jessica Tinker, Nicole Callaway, Laurie Doty. 


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort

	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0

	CLOSED
	ALL
	12/13/2007
	11/02/2007

	5. 
	
	
	
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:

· The subcommittee discussed current inter-carrier testing dates/timelines. See below copy of the project timeline screenshot.

· All the respective vendors reported that they have met the ICP delivery date of 02/15/2008. Also, all the vendors reported that they feel confident to meet the 05/15/2008 commencement date for industry ICT.

· Carriers discussed the need to push WICIS 4.0 ICT completion date to 08/22/2008 instead of original date of 08/08/2008. 

· The vendors reported the following dates for vendor to vendor testing:
NeuStar with VeriSign – Apr 11th to Apr 18th 
NeuStar with Syniverse – Apr 21stto May 2nd 
Syniverse with NeuStar – May 2nd to May 9th

· Given the fact the magnitude of the WICIS 4.0 changes, the subcommittee considered how to better improve communications. Members indicated that the communication documents that were utilized for WICIS 3.1 are appropriate for this release as well. Consequently, the following is an example of what carriers need to communicate to the Co-Chair so that we can include it in the project minutes/updates. Also, this will assist us prevent double booking of testing efforts among carriers. 


[bookmark: _MON_1741689124]        

· Doug Babcock with Syniverse brought in new topic. Doug avowed the need for carriers to participate in the vendor to vendor testing efforts in order to help carry out load/performance testing. The respective vendors will be contacting their customer and solicit carrier involvement. Additionally, this will be ICP to ICP testing and will not include any SOA testing. 





Upcoming Meetings



Test Schedule – Will include in each iteration of our meeting minutes

· Next meeting is scheduled for Friday April 18th 2008 at 2pm –230pm ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )

 Vendor to Vendor Testing Schedule 

NeuStar with VeriSign – Apr 11th to Apr 18th 
NeuStar with Syniverse – Apr 21stto May 2nd 
Syniverse with NeuStar – May 2nd to May 9th



Overall project timeline
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WICIS 4 0 0 ICT Test Schedule 040308.xls
TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

		SEPTEMBER



kathyjm@unicel.com

kathyjm@unicel.com

kathyjm@unicel.com

lonnie.keck@att.com

lonnie.keck@att.com

lonnie.keck@att.com



TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

		MARCH 16th - MAY 15th		Neustar		Verisign		11-Apr-08		18-Apr-08		Scheduled

				Neustar		Syniverse		21-Apr-08		2-May-08		Scheduled

				Verisign		Syniverse		2-May-08		9-May-08		Scheduled

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		Tentatively Scheduled

				AT&T		RCR		16-Jun-08		27-Jun-08		Tentatively Scheduled

		JUNE 30th - JULY 11th		AT&T		SPRINT		7-Jul-08		11-Jul-08		Tentatively Scheduled

		JULY 14th - JULY 25th		AT&T		VERIZON		21-Jul-08		1-Aug-08		Tentatively Scheduled

				RCC		SPRINT		14-Jul-08		23-Jul-08		Tentatively Scheduled

		JULY 28th - AUG 8th		RCC		USC		28-Jul-08		1-Aug-08		Tentatively Scheduled

		AUG 11th - AUG 22nd

		AUG 25th - AUG 29th
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