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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	05/19/2008
	Next Meeting Date:
	06/13/2008

	Attendees: 
	Teresa Patton , Jessica Tinker, Mohamed Samater, Mubeen Saifullah, David Lund, Joe Cudo, Sasskya Filgueira, Joel Lavalley, Doug Babcock, Lonnie Keck, Mathew Timmermann. 


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort

	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0

	CLOSED
	ALL
	12/13/2007
	11/02/2007



	Record significant Topics, Presenters, Decisions:


Discussions:



· All the vendors confirmed that vendor to vendor regression testing is complete except the optional component(s) of WICIS. Vendors confirmed that they intend to test the optional features such as the Broadcast Messages and Test Messages capabilities. 

· Additionally, the subcommittee finalized the schedule for WICIS 4.0 Inter Carrier Peak Load (Volume) Test. 

· Here is the latest schedule that the carriers have reported:







Upcoming Meetings


· Next meeting is scheduled for Friday June 13th 2008 at 3PM – 3:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )


Test Schedule – Will include in each iteration of our meeting minutes


	VENDOR
	VENDOR
	START DATE
	END DATE
	STATUS

	Neustar
	Verisign
	11-Apr-08
	14-May-08
	Completed*

	Neustar
	Syniverse
	21-Apr-08
	2-May-08
	Completed*

	Verisign
	Syniverse
	2-May-08
	13-May-08
	Completed*

	Syniverse
	Neustar
	5-Jun-08
	6-Jun-08
	Volume Testing

	Syniverse
	Verisign
	16-Jun-08
	17-Jun-08
	Volume Testing

	Neustar
	Verisign
	2-Jun-08
	6-Jun-08
	Volume Testing




Overall project timeline
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WICIS 4 0 0 ICT Test Schedule 051908.xls
TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		SEPTEMBER
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed*		Except for Broadcast Notification

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed*		Except for Test Message Query

				Verisign		Syniverse		2-May-08		13-May-08		Completed*		Except Test Messaage Query (TMQ) and Broadcast Notification (BN) Messages (which are optional

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Volume Testing		No SOA testing, will stop SOA interaction by sending Resolution Required responses

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Volume Testing		Open question related to whether a RR is a valid response, also will all volume flow through at the same time or will it be at different times

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th		RCC		Verizon		9-Jun-08		13-Jun-08

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08

				AT&T		RCC		16-Jun-08		27-Jun-08

				USCC		T-Mobile		23-Jun-08		27-Jun-08

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08

				AT&T		Verizon		7-Jul-08		11-Jul-08

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08

				RCC		SPRINT		14-Jul-08		23-Jul-08

				SPRINT		CentWire		24-Jul-08		1-Aug-08

				USCC		Verizon		14-Jul-08		18-Jul-08

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08

				USCC		AT&T		4-Aug-08		13-Aug-08

		AUG 11th - AUG 22nd		SPRINT		VERIZON		11-Aug-08		22-Aug-08

		AUG 25th - AUG 29th
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