	Minutes and Action Form



	Prepared By :
	Mohamed Samater
	Phone #:
	206-384-1669

	Date Created:
	07/18/2008
	
	

	Last Updated By:
	Mohamed Samater
	Last Updated Date:
	07/18/2008

	
	
	
	




	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	07/18/2008
	Next Meeting Date:
	07/25/2008

	Attendees: 
	Teresa Patton , Chris Alijah, Mohamed Samater, Joe Cudo, Tina Plaisance, Anh Nguyen, Kelly Cummings, Lonnie Keck, David Lund, Doug Babcock, Mathew Timmermann, Jessica thinker.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Provide information and updated status’ on issues identified during testing
	OPEN
	All Carriers
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:



· The Interoperability issue pertaining to Validation Message (or acknowledgement) has been fixed and the affected carriers are expected to resume ICT efforts as soon as possible.

· Another major carrier reported issue pertaining to DDT time stamp. Port requests are getting stamped on a GMT time instead of the local time. Vendors are engaged and waiting for a fix. 

· All vendor level load/ performance testing is complete apart from current on going test effort between VeriSign and NeuStar. 


· Here is the latest WICIC 4.0 ICT schedule:







Upcoming Meetings


· Next meeting is scheduled for Friday July 25th 2008 at 1PM – 1:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )



Overall project timeline
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TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		SEPTEMBER
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed

				Verisign		Syniverse		2-May-08		13-May-08		Completed

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Completed

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Completed

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		98%

				RCC		ALLTEL		23-Jun-08		27-Jun-08		Testing in Progress - Multi-Line port issue - when RCC sends a Resolution Required Response the same Telephone Number is being sent in each LNUM instance. This is causing a reject/failure on the Alltel side. Alltel experienced an issue with a timestamp on related SOA transactions - it appears the time is being sent in GMT versus local time.

				VERIZON		RCC		24-Jun-08		27-Jun-08		Testing Pending due to issues with Port Response being received prior to Validation Message.

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08		98%

				RCC		ALLTEL		30-Jun-08		3-Jul-08		Verisign resolved Issues testing can proceed

				VERIZON		RCC		30-Jun-08		3-Jul-08		Verisign resolved Issues testing can proceed

				AT&T		VERIZON		7-Jul-08		11-Jul-08		98% Complete Verizion has one minor issue

				VERIZON		SPRINT		7-Jul-08		11-Jul-08		Testing in progress- Sprint identified an issue related to Rcodes being sent.

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08		98% Complete Verizion has one minor issue

				RCC		SPRINT		14-Jul-08		23-Jul-08		Messages are not flowing through between carriers, connectivity testing continuing

				SPRINT		CentWire		24-Jul-08		1-Aug-08

				USCC		Verizon		14-Jul-08		18-Jul-08		Completed

				AT&T		Cincinnati Bell		21-Jul-08		1-Aug-08		Connectivity Testing Completed

				T-MOBILE		USCC		21-Jul-08		25-Jul-08

				RCC		AT&T		21-Jul-08		28-Jul-08		Connectivity Testing Completed

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08

				RCC		AT&T		28-Jul-08		1-Aug-08

				USCC		AT&T		4-Aug-08		13-Aug-08

				T-MOBILE		SPRINT		4-Aug-08		8-Aug-08

		AUG 11th - AUG 22nd		T-MOBILE		VERIZON		12-Aug-08		14-Aug-08

				AT&T		Alltel		11-Aug-08		14-Aug-08

		AUG 25th - AUG 29th
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