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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	07/25/2008
	Next Meeting Date:
	08/8/2008

	Attendees: 
	Teresa Patton , Deb Tucker, Chris Alijah, Mohamed Samater, Kathy McGinn, Anh Nguyen, Kelly Cummings, Lonnie Keck, David Lund, Doug Babcock, Mathew Timmermann, Jessica thinker.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Provide information and updated status’ on issues identified during testing
	OPEN
	All Carriers
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:



· The Interoperability issue pertaining to Validation Message (or acknowledgement) has been fixed and the affected carriers are expected to resume ICT efforts as soon as possible. At this time, there aren’t any new test results yet. 


· All vendor level load/ performance testing is complete apart from current on going test effort between VeriSign and NeuStar. 


· Here is the latest WICIC 4.0 ICT schedule:







Upcoming Meetings


· Next meeting is scheduled for Friday August 8th 2008 at 1PM – 1:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )



Overall project timeline
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WICIS 4 0 0 ICT Test Schedule 072508.xls
TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed

				Verisign		Syniverse		2-May-08		13-May-08		Completed

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Completed

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Completed

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		100%

				RCC		ALLTEL		23-Jun-08		27-Jun-08		Waiting on new test schedule.		Testing in Progress - Multi-Line port issue - when RCC sends a Resolution Required Response the same Telephone Number is being sent in each LNUM instance. This is causing a reject/failure on the Alltel side. Alltel experienced an issue with a timestamp on related SOA transactions - it appears the time is being sent in GMT versus local time.

				VERIZON		RCC		24-Jun-08		27-Jun-08		Rescheduled to occur 1st week of August 4th - August 8th		Testing Pending due to issues with Port Response being received prior to Validation Message.

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08		100%

				RCC		ALLTEL		30-Jun-08		3-Jul-08		Rescheduled to July 25th

				VERIZON		RCC		30-Jun-08		3-Jul-08		Rescheduled to occur August 11th - August 15th

				AT&T		VERIZON		7-Jul-08		11-Jul-08		100%

				VERIZON		SPRINT		7-Jul-08		11-Jul-08		100% Complete

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08		100%

				RCC		SPRINT		14-Jul-08		23-Jul-08		Sprint is not able to send a SUP1 prior to confirm/response Verisign is rejecting the cancel, issue related to ValidationStatus Message issue previously identified.

				SPRINT		CentWire		24-Jul-08		1-Aug-08		Testing Cancelled - will not be rescheduled

				USCC		Verizon		14-Jul-08		18-Jul-08		Completed

				AT&T		Cincinnati Bell		21-Jul-08		1-Aug-08		Connectivity Testing Completed

				T-MOBILE		USCC		21-Jul-08		25-Jul-08		99% 1 test case pending

				RCC		AT&T		21-Jul-08		28-Jul-08		30% Completed

				RCC		SPRINT		28-Jul-08		1-Aug-08

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08

				RCC		AT&T		28-Jul-08		1-Aug-08

				USCC		AT&T		4-Aug-08		13-Aug-08

				T-MOBILE		SPRINT		4-Aug-08		8-Aug-08

		AUG 11th - AUG 22nd		T-MOBILE		VERIZON		12-Aug-08		14-Aug-08

				AT&T		Alltel		11-Aug-08		14-Aug-08

				RCC		Verizon		11-Aug-08		15-Aug-08

		AUG 25th - AUG 29th		AT&T		Alltel		25-Aug-08		14-Aug-08
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