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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	08/15/2008
	Next Meeting Date:
	08/21/2008

	Attendees: 
	Teresa Patton , Deb Tucker, Tina Plaisance, Lavinia Rotaru, Chip Nelson, Chris Elijah, Mohamed Samater, Kathy McGinn, Anh Nguyen, Kelly Cummings, Lonnie Keck, David Lund, Doug Babcock, Mathew Timmermann, Jessica thinker, Lonnie Keck, Jessica Tinker.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both industry carriers and vendors that are participating in the WICIS 4.0 flash-cut release are asked to send their contact information to Teresa Patton. This is the contact resource that should be contacted on the deployment night for escalation purposes.  

	OPEN
	Carriers and Vendors
	08/22/08
	09/14/08

	2. 
	Provide information and updated status’ on issues identified during testing
	OPEN
	All Carriers
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:


· The above action item#1 has been assigned to the subcommittee participants. Both industry carriers and vendors that are participating in the WICIS 4.0 flash-cut release are asked to send their contact information to Teresa Patton. This is the contact resource that should be contacted on the deployment night for escalation purposes.  


· There was new issue reported that involved a particular vendor‘s WICIS implementation. The version-id number on the response is not being increment accordingly. This was attributed to WICIS documentation issue; hence, a new issue will be submitted to the Wireless’ committee at the OBF in order to correct the error. 

· The Interoperability issue pertaining to Validation Message (or acknowledgement) has been fixed and the affected carriers are expected to resume ICT efforts as soon as possible. At this time, there aren’t any new test results yet. 


· Here is the latest WICIC 4.0 ICT schedule:






Upcoming Meetings


· Next meeting is scheduled for Friday August 21st 2008 at 1PM – 1:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )



Overall project timeline
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WICIS 4 0 0 ICT Test Schedule 081508.xls
TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		SEPTEMBER
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed

				Verisign		Syniverse		2-May-08		13-May-08		Completed

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Completed

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Completed

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing Pending

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		100%

				RCC		ALLTEL		23-Jun-08		27-Jun-08		Changed for Aug 25th		Testing in Progress - Multi-Line port issue - when RCC sends a Resolution Required Response the same Telephone Number is being sent in each LNUM instance. This is causing a reject/failure on the Alltel side. Alltel experienced an issue with a timestamp on related SOA transactions - it appears the time is being sent in GMT versus local time.

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08		100%

				RCC		ALLTEL		30-Jun-08		3-Jul-08		Changed for AUG 25th

				VERIZON		RCC		30-Jun-08		3-Jul-08		Rescheduled to occur August 11th - August 15th

				AT&T		VERIZON		7-Jul-08		11-Jul-08		100%

				VERIZON		SPRINT		7-Jul-08		11-Jul-08		100% Complete

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08		100%

				RCC		SPRINT		14-Jul-08		23-Jul-08		In process, couple of issues pending….approximately 98% complete

				SPRINT		CentWire		24-Jul-08		1-Aug-08		Testing Cancelled - will not be rescheduled

				USCC		Verizon		14-Jul-08		18-Jul-08		100%

				AT&T		Cincinnati Bell		21-Jul-08		1-Aug-08		100%

				T-MOBILE		USCC		21-Jul-08		25-Jul-08		100%

				RCC		AT&T		21-Jul-08		28-Jul-08		100%

				RCC		SPRINT		28-Jul-08		1-Aug-08		98% Completed

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08		In process 90%

				RCC		AT&T		28-Jul-08		1-Aug-08		100% May have one small issue need to follow up

				USCC		AT&T		4-Aug-08		13-Aug-08		100%

				T-MOBILE		SPRINT		4-Aug-08		8-Aug-08		Cancelled

		AUG 11th - AUG 22nd		T-MOBILE		VERIZON		12-Aug-08		14-Aug-08		Cancelled

				RCC		Verizon		11-Aug-08		15-Aug-08		90% Couple of outstanding issues (Sup2's, Sup 1's)

				SPRINT		CentWire		11-Aug-08		15-Aug-08		37% (Resource availability causing delays)

		AUG 25th - AUG 29th		AT&T		Alltel		25-Aug-08		29-Aug-08
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