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	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both industry carriers and vendors that are participating in the WICIS 4.0 flash-cut release are asked to send their contact information to Teresa Patton. This is the contact resource that should be contacted on the deployment night for escalation purposes.  

	CLOSED
	Carriers and Vendors
	08/22/08
	09/03/08

	2. 
	Provide information and updated status’ on issues identified during testing
	OPEN
	All Carriers
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:


· The above action item#1 has been closed.  


· The previously reported issue that involved the particular vendor‘s WICIS implementation has been corrected. The version-id number on the response was not being incremented accordingly. This was attributed to WICIS documentation issue; hence, a new issue will be submitted to the Wireless’ committee at the OBF in order to correct the error. A fact tracked Issue was submitted to OBF’s wireless committee to correct the error with the subsequent WICIS spec release. 

· The Interoperability issue pertaining to Validation Message (or acknowledgement) has been fixed and the affected carriers are expected to resume ICT efforts as soon as possible. At this time, all executed test cases were successful


· Here is the latest WICIC 4.0 ICT and Vendor Testing Schedule:







· Due to the complexities involved with this WICIS 4.0 protocol changes, the Wireless Committee under ATIS OBF agreed this WICIS release would be a flash-cut and there would not be any backward compatibility. This flash-cut implementation requires that all wireless service providers and vendors implement the required changes to support WICIS 4.0.0 within a short and specific planned timeline. This timeline was developed based on the need to reduce the amount of porting fall-out caused by the change to this new WICIS release. The Wireless Committee under ATIS OBF agreed that a conference bridge shall be established and that company contacts for all impacted Vendors and Service Providers will participate on this conference bridge. Consequently, the following bridge will be used to project manage the release on the deployment night:

· CONFERENCE BRIDGE:  888-405-4455/ 813-637-5900 PIN 555-9999

Release timeline





































Upcoming Meetings


· Next meeting is scheduled for Friday September 12th 2008 at 12PM – 12:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )



Overall project timeline
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4.0.0 ICP Delivery

2/15/2008-5/2/2008

Carrier Regression
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5/5/2008-5/15/2008

InterCarrier 

Configuration

9/15/2008

WICIS 4.0.0 Flashcut

8/11/2008-9/5/2008

Fix / Re-Test
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WICIS 4 0 0 ICT Test Schedule 082908.xls
TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed

				Verisign		Syniverse		2-May-08		13-May-08		Completed

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Completed

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Completed

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing Pending

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08		100%

				RCC		ALLTEL		23-Jun-08		27-Jun-08		Changed for Aug 25th		Testing in Progress - Multi-Line port issue - when RCC sends a Resolution Required Response the same Telephone Number is being sent in each LNUM instance. This is causing a reject/failure on the Alltel side. Alltel experienced an issue with a timestamp on related SOA transactions - it appears the time is being sent in GMT versus local time.

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08		100%

				RCC		ALLTEL		30-Jun-08		3-Jul-08		Changed for AUG 25th

				VERIZON		RCC		30-Jun-08		3-Jul-08		Rescheduled to occur August 11th - August 15th

				AT&T		VERIZON		7-Jul-08		11-Jul-08		100%

				VERIZON		SPRINT		7-Jul-08		11-Jul-08		100% Complete

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08		100%

				RCC		SPRINT		14-Jul-08		23-Jul-08		100%

				SPRINT		CentWire		24-Jul-08		1-Aug-08		Testing Cancelled - will not be rescheduled

				USCC		Verizon		14-Jul-08		18-Jul-08		100%

				AT&T		Cincinnati Bell		21-Jul-08		1-Aug-08		100%

				T-MOBILE		USCC		21-Jul-08		25-Jul-08		100%

				RCC		AT&T		21-Jul-08		28-Jul-08		100%

				RCC		SPRINT		28-Jul-08		1-Aug-08		100%

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08		100%

				RCC		AT&T		28-Jul-08		1-Aug-08		100%

				USCC		AT&T		4-Aug-08		13-Aug-08		100%

				T-MOBILE		SPRINT		4-Aug-08		8-Aug-08		Cancelled

		AUG 11th - AUG 22nd		T-MOBILE		VERIZON		12-Aug-08		14-Aug-08		Cancelled

				RCC		Verizon		11-Aug-08		15-Aug-08		100%

				SPRINT		CentWire		11-Aug-08		15-Aug-08		97%

		AUG 25th - AUG 29th		AT&T		Alltel		25-Aug-08		29-Aug-08		28% At&T / 40% Alltel

				T-Mobile		Sprint		8/28/08		8/29/08		100%
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