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	Meeting Title:
	Inter-carrier Testing Committee MEETING MINUTES

	Meeting Date:
	01/27/2010
	Next Meeting Date:
	2/08/2010

	Attendees: 
	Bridget Alexander, Teresa Patton , Deb Tucker, Anh Nguyen, Mohamed Samater, Mubeen Saifullah, David Lund, Mathew Timmerman, Lonnie Keck, Mary Conquest, Carolyn Brown, Jan Doell, Nicole James, Lavinia Rotaru, Jason Lee, Joel Lavalley, Tina Plaisance, Dawn Lawrence, Vanitha Karunamurthy, Marybeth C. Degeorgis

	Conducted by:
	Teresa Patton, Mohamed Samater and Bridget Alexander
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Participants are asked to come to the next meeting prepared to discuss their availability to participate in Intercarrier testing at the same time as the ITP (SOA <->NPAC) 
	OPEN
	Carriers
	02/08/10
	01/27/10

	2. 
	Participants need to determine what types of testing they will be able to support (Simple and/or complex). 
	OPEN
	Carriers
	02/08/10
	01/27/10

	3. 
	Participants are asked to send an email to Teresa Patton if they plan to assist with Wireless Test Plan creation, or to Anh Nguyen/Bridget Alexander for Wireline/Intermodal Test Plan creation
	OPEN
	Committee Participants 
	02/04/10
	01/27/10

	4. 
	Carriers need to provide dates when they plan to support/start performing intercarrier testing
	     OPEN
	Carriers 
	Ongoing
	01/27/10

	5. 
	
	
	
	
	



	Record significant Topics, Presenters, Decisions:


Discussions:


ITC for FCC Order 09-41 kickoff meeting commenced:

· The participants discussed providers/vendors not present that should be reached out to for participation in an effort to ensure complete industry testing coverage. There were volunteers who were tasked to reach out to some of the absent providers/vendors.
· Tracey – Century Link
· Tina – Frontier
· Teresa – One Communications
· Tana – Windstream
· Mubeen – MetroPCS
· Cox – Mohamed
· Evolving – Jan Doell
· Teresa - TNS

· Current tentative testing timeline was reviewed by the subcommittee. There was discussion about the fact that dates may change at the last minute and that flexibility will be key in dealing with these unforeseen schedule changes

· Discussion regarding how many test plans should be developed. Virtually all intermodal porting uses the LSR process and wireless to wireless porting uses WICIS; the committee agreed to that two separate test plan documents should be created. The scope of these documents will be:

· Wireline / Intermodal Test Plan
· Wireless Test Plan

· Due to the fact that there will be carriers going live with  FCC Order 09-41 on Feb 13th, 2011, the committee acknowledged the need for inter-carrier testing to be supported after Aug 2nd, 2010 which is when the majority of the smaller carriers are expected to implement FCC Order 09-41

· Last week of February was set as target date to have a draft of Test Plan Document


· Inter-carrier Testing Schedule document similar to one used for WICIS 4.0.0 will be used for this effort as well.


Upcoming Meeting

· Next meeting is scheduled for Monday February 8th 2010 at 4pm to 4:30 PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )


Scheduled meetings

· Feb 18th, 2010 at 3PM – 3:30 PM  ET (status check meeting)
· Feb 26th, 2010 at 1- 3 PM ET (subcommittee meeting)
· Mar 17th, 2010 at 3PM – 3:30PM ET (status check meeting)



Test Schedule 





Vendor to Vendor Testing Schedule 

To be published soon
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1 DAY PORTING

INTERCARRIER TESTING 

TIMELINE

Jun 2010

6/6/2010

WICIS 5.0.0 

Sunrise

First date carriers 

can turn-up WICIS 5.0.0

Mar 2011

3/13/2011

WICIS 4.0.0 Sunset

All carriers must 

support WICIS 5.0.0 

all ICP transactions 

must be sent with 

WICIS_REL_NO = 5.0.0

Aug 2010

8/1/2010

FCC 09-41 Simple Port

Interval Ready Date

May 2010-Aug 2010

Intercarrier Testing 

For carriers

Going live sometime 

On or before FCC 09-41

Initial Implementation Date 

Mar 2010-May 2010

Wireless ICP 

Vendor to Vendor

Testing

Aug 2010-Feb 2011

Intercarrier Testing 

For carriers

Going live sometime 

after FCC 09-41 Initial 

Implementation Date 

Mar 2010-Apr 2010

3/15 -4/9

May 2010-Jul 2010

Carrier/NPAC Testing

3/31/10

3/31/2010

Test Plan

Documentation

Completed

Feb 2010

2/24/2010

Test Plan

Draft Available

For ITC Review
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