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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	06/13/2008
	Next Meeting Date:
	06/13/2008

	Attendees: 
	Teresa Patton , Jessica Tinker, Mohamed Samater, Joe Cudo, Sasskya Filgueira, Doug Babcock, Mathew Timmermann, Tina Plaisance, Anh Nguyen, Chip Nelson, Kathy McGinn, Kelly Cummings. 


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	


	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Both carriers and vendors are asked to report if there are any changes to their WICIS 4.0 testing schedules. 
	CLOSED
	ALL
	1/11/2008
	1/24/2008

	2. 
	Regarding test case# 14 in the WNP test plan document, evaluate the feasibility of how  this test case can be carried out
	CLOSED
	Carriers
	01/11/2008
	1/11/2008

	3. 
	Vendors are asked if they can support Intermodel/fax testing for WICIS 4.0, if so, what are the Wireline carriers that would be ideal for such effort


	CLOSED
	Vendors
	12/13/2007
	12/13/2007

	4. 
	Carriers are asked to go back and assess whether SOA/NPAC regression testing will be needed for WICIS 4.0


	CLOSED
	ALL
	12/13/2007
	11/02/2007


	Record significant Topics, Presenters, Decisions:


Discussions:

· All the vendors confirmed that vendor to vendor regression testing is complete except the optional component(s) of WICIS. Vendors confirmed that they intend to test the optional features such as the Broadcast Messages and Test Messages capabilities. 
· Both the carriers and the vendors confirmed the scheduled WICIS 4.0 Peak Load (Volume) is in progress. All test cases that have been carried out returned successful results.
· Here is the latest schedule that the carriers have reported:


[image: image1.emf]WICIS 4 0 0 ICT Test  Schedule 061708.xls


Upcoming Meetings
· Next meeting is scheduled for Thursday June 26th 2008 at 1PM – 1:30PM ET. This meeting will be held at the following conference bridge ((877) 888-4443 PASSCODE 6230424# )
Test Schedule – Will include in each iteration of our meeting minutes

	VENDOR
	VENDOR
	START DATE
	END DATE
	STATUS

	Neustar
	Verisign
	11-Apr-08
	14-May-08
	Completed*

	Neustar
	Syniverse
	21-Apr-08
	2-May-08
	Completed*

	Verisign
	Syniverse
	2-May-08
	13-May-08
	Completed*

	Syniverse
	Neustar
	5-Jun-08
	6-Jun-08
	Volume Testing

	Syniverse
	Verisign
	16-Jun-08
	17-Jun-08
	Volume Testing

	Neustar
	Verisign
	2-Jun-08
	6-Jun-08
	Volume Testing


Overall project timeline
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11/1/2007 12/1/2007 1/1/2008 2/1/2008 3/1/2008 4/1/2008 5/1/2008 6/1/2008 7/1/2008 8/1/2008 9/1/2008

2/15/2008

4.0.0 ICP Delivery

2/15/2008-5/2/2008

Carrier Regression

Testing

5/5/2008-5/15/2008

InterCarrier 

Configuration

9/15/2008

WICIS 4.0.0 Flashcut

8/11/2008-9/5/2008

Fix / Re-Test

11/12/2007-2/6/2008

WICIS 4.0.0 Test Plan

5/15/2008-8/8/2008

Intercarrier Testing

2/6/2008

WICIS 4.0.0 Test Plan/Document

Completed

2/25/2008-3/5/2008

Vendor Testing 

Configuration

9/5/2008

4.0.0 ICT Completed

3/6/2008-5/15/2008

Vendor Testing

Functional

Performance
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TEST AVAILABILITY

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		CARRIER		START DATE		END DATE		GEOGRAPHIC AREA / MKT		TEST POC		EMAIL		PHONE #

		MAY		Verizon Wireless		21-May-08		30-May-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

		JUNE		RCC		2-Jun-08		27-Jun-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				AT&T		16-Jun-08		30-Jun-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				Verizon Wireless		2-Jun-08		20-Jun-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		23-Jun-08		30-Jun-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		JULY		AT&T		7-Jul-08		31-Jul-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		14-Jul-08		31-Jul-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		7-Jul-08		25-Jul-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		4-Jul-08		30-Jul-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		AUGUST		AT&T		1-Aug-08		29-Aug-08				Lonnie Keck		lonnie.keck@att.com		407-771-1322

				RCC		1-Aug-08		29-Aug-08		AL, MS, KS, ME, NH, MA, WA, OR, MN, ND		Kathy McGinn		kathyjm@unicel.com		320-808-2482

				Verizon Wireless		4-Aug-08		22-Aug-08		Manchester NH, Kansas City, MO, Atlantic City, NJ, Atlanta, GA, San Jose, CA, Manchester NH		Kelly Cummings		Kelly.Cummings1@VerizonWireless.Com		615-372-2284

				Sprint		1-Aug-08		22-Aug-08				Anh Nguyen		Anh.N.Nguyen@sprint.com		571-259-9095

		SEPTEMBER
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TEST SCHEDULE

		WICIS 4.0.0 INTERCARRIER TESTING SCHEDULE

		WEEK		VENDOR		VENDOR		START DATE		END DATE		STATUS

				Neustar		Verisign		11-Apr-08		14-May-08		Completed*

				Neustar		Syniverse		21-Apr-08		2-May-08		Completed

				Verisign		Syniverse		2-May-08		13-May-08		Completed*

				Syniverse		Neustar		5-Jun-08		6-Jun-08		Completed

				Syniverse		Verisign		16-Jun-08		17-Jun-08		Volume Testing		Not completed due to connectivity issues

				Neustar		Verisign		2-Jun-08		6-Jun-08		Volume Testing		Not completed due to connectivity issues

				CARRIER A		CARRIER B		START DATE		END DATE		STATUS

		MAY 19th - MAY 30th

		JUNE 2nd - JUNE 13th

		JUNE 16th - JUNE 27th		AT&T		SPRINT		23-Jun-08		30-Jun-08

				RCC		ALLTEL		23-Jun-08		27-Jun-08

				USCC		T-Mobile		23-Jun-08		27-Jun-08

				VERIZON		RCC		24-Jun-08		27-Jun-08

		JUNE 30th - JULY 11th		AT&T		SPRINT		1-Jul-08		3-Jul-08

				RCC		ALLTEL		30-Jun-08		3-Jul-08

				VERIZON		RCC		30-Jun-08		3-Jul-08

				AT&T		VERIZON		7-Jul-08		11-Jul-08

				VERIZON		SPRINT		7-Jul-08		11-Jul-08

		JULY 14th - JULY 25th		AT&T		VERIZON		14-Jul-08		18-Jul-08

				RCC		SPRINT		14-Jul-08		23-Jul-08

				SPRINT		CentWire		24-Jul-08		1-Aug-08

				USCC		Verizon		14-Jul-08		18-Jul-08

				AT&T		Cincinnati Bell		21-Jul-08		1-Aug-08

				T-MOBILE		USC		21-Jul-08		25-Jul-08

				RCC		AT&T		21-Jul-08		28-Jul-08

		JULY 28th - AUG 8th		RCC		USCC		28-Jul-08		1-Aug-08

				RCC		AT&T		28-Jul-08		1-Aug-08

				USCC		AT&T		4-Aug-08		13-Aug-08

				T-MOBILE		SPRINT		4-Aug-08		8-Aug-08

		AUG 11th - AUG 22nd		T-MOBILE		VERIZON		12-Aug-08		14-Aug-08

		AUG 25th - AUG 29th
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