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	Meeting Title:
	WTSC MEETING MINUTES

	Meeting Date:
	09/30/2007
	Next Meeting Date:
	09/07/2007

	Attendees: 
	Teresa Patton , Deb Tucker, Anh Nguyen, Adele Johnson, Mohamed Samater, Mubeen Saifullah, David Lund, Joe Cudo, Tina Plaisance.


	Conducted by:
	Teresa Patton, Mohamed Samater
	Recorded by:
	Mohamed Samater

	
	
	
	



	Action Required

	Action #
	Description
	Status
	Assigned To
	Target Date
	Actual Date

	1. 
	Review ICT results matrix document 
	CLOSED
	ALL
	08/02/2007
	08/02/2007

	2. 
	Everyone is asked to think about some off the test cases they’ll like to see included in WICIS 4.0 test plan document
	Deferred pending WICIS 3.1 project completion
	ALL
	08/23/07
	08/02/2007

	3. 
	Co-Chairs to ask Syniverse if they can conduct testing with NeuStar on the week of August 20th instead of the week of the 27th
	CLOSED
	Co-Chairs
	08/02/2007
	08/02/2007

	4. 
	All Subcommittee members are asked to determine the need for fax testing as well as intermodel testing.
	CLOSED
	ALL
	08/02/2007
	08/02/2007



	Record significant Topics, Presenters, Decisions:


Discussions:

· NeuStar informed the subcommittee that their vendor to vendor WICIS 3.1 testing effort with Syniverse is complete. In addition, NeuStar said that they have carried out extra test cases than those listed in the WICIS 3.1 Test Plan Document. According to NeuStar, all the test cases were successful.

· Our weekly meeting for this week is rescheduled for Friday instead of Wednesday. Subcommittee members indicated that Friday may be enough time to report projected testing schedule.  


Upcoming Meetings

· Next meeting is scheduled for September 7th 2007 at 2pm EST. This meeting will be held at the following conference bridge (1-888-288-7571 PIN: 146117#).


Vendor to Vendor Testing Schedule 

· Neustar / Verisign     9/17 – 9/21
· Neustar / Syniverse  8/27 – 8/31 is COMPLETE
· Verisign / Syniverse  9/04 – 9/10

